Change Order Form

Froject THle:

2010 PCC Street Patching Program Phase ||

TK Concrete, Inc

chev of Contractor:
A]j;kﬁ Yly Address: 1608 Fifield Road, Pella lowa 50219
S Finance Budget Code: 963.3963.4451 Finance Project Code: 963.4451
Tt TR endor Profect or fnvoice #: 0 PO# 0
Criginal Contract Date: June 7, 2010 Vendor # 4907

Change Order Mumbar, 1

September 20, 2010

Change Ordsr Date

Purposs of Changs Order

This change order will delete gquantities from along the W. 1st Street portion of the project because the contractor failed to complete

this portion of the project before the start of schoo! on August 18, 2010,

Dstalls of Changs Order:
ITEM DESCRIPTION UNITS | QUANTITY CHANGE|  UNIT PRICE EXTENDED PRICE
1 |Delete " PCC Remove and Replace SY -1044.8 $ 57.00| % (69,542.20)
2 |Delete 3-Piece Manhole Castings EA -9 $ 500.00| $ {4,500.00)
3 |Delete Rebuild SW-501 Intake (2-4' Depth) EA -6 5 1,500.00| % (9,000,00)
4 |Delete Rebuild SW-501 Intake (4.5'-6' Depth) EA -2 $ 2,00000]% (4,000.00)
5 |Delete Rebuild SW-501 Intake (8.5'-7' Depth) EA -1 $ 2,500.00% (2,500.00)
6 $ -
7 $ -
8 $ -
9 5 -
10 3 -
Change Order Number 1 makes the following adjustments to the contract: $ (79,542.20)
Contractor Accepted; TK Cﬁ‘-hwe‘#ﬁ ) T Record of Change Orders
’ j’ L ’ # Date Amounit
By: %4 e Original Contract amount $288,215.00
2 [1] 9/20/2010 ($79,542.20)
Date; ﬁ '/ "/ O 2
3
' 4
Engineer/A proved: Id H»y 0“@ A{W(Q@V\)j 5
7 5
By: /2 /é/z’%%/w 7
8
Date: C?”—*/“E*/O 9
10
11
Owner Accepted: City of Ankeny 12
13
By: Title: 14
15
Date: 16
17
18
Attest for Owner: 19
20
By: Title: Revised Contract amount $208,672.80

Date:




